
MSP Steering Committee

Meeting #6
Tuesday 16 June 2016
1315-1600 hrs.
ICCS Room 3

Minutes

Meeting Objectives:

1. To discuss timelines for the end of Phase 1 and provide recommendations for scheduling
2. To discuss updates from the MSP Initiative and provide recommendations for next steps

Attendance:

Minister Didier Dogley-
PS Wills Agricole- Chair of the SC
Dr Joanna Smith
Ms. Helena Sims
Mr. Olivier Bodere
Mrs. Joanna Prosper
Ms. Cynthia Adrienne
Mr. Patrick Samson
Mr. Justin Prosper
Mr. Rodney Quatre
Dr Jeanne Mortimer
Dr Jude Bijoux

Minutes

Agenda Item	Comment/Advice	Action_Response (with initials)
Agenda	Agenda was reviewed and adopted.	
SC Meeting Minutes	Minutes of SC meeting #5 were incomplete and unable to be reviewed. Chair recommended SC6 continue to avoid delays. Adoption of minutes at following meeting.	
Roundtable Updates SC Members	Revision of Seychelles EEZ boundary almost finalized.	
Roundtable Updates SC Members	Arup group requested data from MSP and PA Project, worked with Ms. Sims to draft data sharing agreement. Also signed non-disclosure for GeoPDF. Only data that is allowed to be shared under	

Agenda Item	Comment/Advice	Action_Response (with initials)
	DSA has been shared with Arup Group (Mr. Andrew Charles)	
Roundtable Updates SC Members	Questioned zoning design and why some licensed areas were in zone 1	J.S. the areas still need to be clipped back and the issues have been previously noted.
Roundtable Updates SC Members	Mahe Plateau demersal fishery management plan has gone through external review and is being finalized by the consultants before next round of external interviews.	
Roundtable Updates SC Members	Final report from UNDP-GEF PA project had not been received, Mr. Adnrew Greiser-Johns back in the office 22 nd of June.	
Stakeholder Representation Gaps	SC Members mentioned importance of SC members attending meetings like IDC, reps from the Blue Economy.	
Stakeholder Representation Gaps	Other gaps include: (i) shipping from SMSA, (ii) other artisanal fishery association representatives (Mr. Bijoux provided list and contact details to Ms. Sims), and (iii) representatives from boat charter and sports fishery industry.	
Communication plan and website	Update on comms plan: has approached Metissage to complete the design of logo and media pack for the MSP. SC to vet logo before approval	.
Socio Economic analysis for fisheries and tourism	These analyses will be initiated for the MSP with the assistance of the SFA. Fisheries analysis to be focused on opportunities.	
Draft activities table from TWG6	Elaboration on revised activities table. Comments made on: (i) allowing seismic research in all zones as clause making it conditional should it be required to carry out such activity in the future, (ii) concern raised on restriction of petroleum shipping but not oil tankers as they pose the same threat.	
Draft activities table from TWG6	Some mariculture activities could be allowable in zone 1 (conditional)	
Next Steps	Debt swap deadline now moved to December 2015	

Agenda Item	Comment/Advice	Action_Response (with initials)
Next Steps	MSP validation workshop to be held in September (week of 21 st)	
Next Steps	Stakeholder groups engaged in July and August`	

1. AOB

Annex I

Details of the fisheries association representative provided by Mr. Bijoux during the meeting

Fishery/association	Name	Contact
Roche Caiman	Mr. Florent Pool	2832649
Bel Ombre	Mr. Peter Tirant	2515019
Praslin	Mr. Darrel Green	2512228
La Digue	Mr. Ray Payet	2544944
Seychelles Shark Fishermen	Mr. Clifford Azemia	2710339

Minutes Submitted By: Helena Sims

Minutes reformatted by: Claire Dawson, February 24th 2017

Annex 2: Meeting Agenda

SEYCHELLES MARINE SPATIAL PLANNING (msp) INITIATIVE MSP Steering Committee

Meeting #6

Tuesday 16 June 2015

1:15 PM – 4:00 PM

Location: ICCS Room 3

Agenda

Meeting Objectives:

1. To revise timeline and schedule for completing Phase 1
2. To discuss updates from the MSP Initiative and items for revision

Item #	Time	Topic
--------	------	-------

1	1:15 PM	<p>MSP Initiative Discussion with Minister Didier Dogley</p> <ul style="list-style-type: none"> • Next Steps for Completing Phase 1 <ul style="list-style-type: none"> ○ Timelines ○ Stakeholder Consultation ○ Zoning Design 2.0 Revisions ○ Socio-Economic Analyses for Fisheries and Tourism
2	1:30 PM	<p>Opening</p> <ul style="list-style-type: none"> • Welcome and Agenda Review • Minutes from SC #5 (<i>to be adopted via email at a later date</i>) • Roundtable – Updates from SC members
3	1:45 PM	<p>MSP Initiative Discussion, cont'd</p> <ul style="list-style-type: none"> • Stakeholder Representation Gaps • Communications Plan and Website (Helena Sims) • Draft Activities Tables from TWG #6 • Recap of Next Steps for Completing Phase 1 (from 1:15 PM) • Any Other Business
		Tea and coffee break
4	3:30 PM	Wrap-up and Schedule Next Meeting
	3:45 PM	Adjourn