

## Consolidated Work-plan 2018

Date: 23 February 2018

Activity	Project	Q1	Q2	Q3	Q4
Management activities on Recife (Prepare Management Plan in line with PA Act)	PAF				
MCSS Strategic plan is developed(business plan for 5 TPAs)	PAF				
MSP Phase II inception workshop	MSP				
PA Financial Plan is finalised for submission to Cabinet	PAF				
Tourism Contribution to BD conservation: Stakeholder consultation with tourism operators- technical (January 2018)	BIOFIN				
Establishment of a PA National Advisory Committee	PAF				
Evaluation of the contribution of the extended MPA network to the economy	SWIOFISH3				
Management plans for Farquhar, Poivre, Desroches and Alphonse	OIP				
Marine Plan submitted to Cabinet	MSP				
METT scorecard updated for all the existing protected areas	PAF				
MSP Atlas finalised	MSP				
MSP Implementation and Governance arrangements submitted to GoS	MSP				
MSP Policy International peer review	MSP				
Review proposed zoning design for 7.5% (Round 1) - Version 5.1 (May)	MSP				
Seychelles hosts regional BioFin Workshop	BIOFIN				
Studies to define/revise management standards in sustainable-use areas	SWIOFISH3				
Tourism Contribution to BD conservation: Legal Instruments with Policy Makers (May 2018)	BIOFIN				
Develop a strategy and action plan and business plan for the biosecurity agency	BIOFIN				
Develop regulations under the Biosecurity Act for the revised fine fees	BIOFIN				
Marine Spatial Planning harmonised with the Fisheries Act, Protected Areas Act and other relevant legislation	SWIOFISH3				
MSP Implementation and Governance arrangements endorsed by cabinet	MSP				
MSP Policy revised and finalised following input from MSP Implementation and Governance framework	MSP				
Final MSP Policy endorsed by cabinet	MSP				
Preparation of management plans for sustainable-use areas	SWIOFISH3				
Present proposed final zoning design for 7.5% (Round 3) - Version 5.3 (Sept)	MSP				
Research on MSP implications for fisheries access agreements	SWIOFISH3				
Review proposed zoning design for 7.5% (Round 2) - Version 5.2 (July)	MSP				
Studies on importance of charter and sport fishing sector	SWIOFISH3				

Activity	Project	Q1	Q2	Q3	Q4
Tourism Contribution to BD conservation: Validation Workshop for the Financial Plan (August 2018)	BIOFIN				
Additional 7.5% of EEZ identified	MSP				
Boundary setting and zoning: Preparation of nomination files for Farquhar, Poivre, Desroches and Alphonse	OIP				
Establishment of a Coordinating Unit with TOR and Modus Operandi of Biodiversity Finance Unit	BIOFIN				
Present final zoning design to cabinet for endorsement (Oct)	MSP				
Finalise & submit nomination file for proposed new areas (Nov)	MSP				
Notice of intent to declare new areas gazetted (Dec)	MSP				
28 day public review period of nomination file (Dec/Jan)	MSP				
PA management plans developed - Updating or development of SNPA management plans	PAF				
Socio-economic impact analysis	MSP				